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ESTIMATE RUN 09/23/2010

ESTIMATE SUMMARY 14:29:26

CONTID: C17692         ESTIMATE NO: 0002 PROG 2005

PCN: 17692-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 93 SIGNAL REBUILD PERCENT TIME:

PROJECT NO: C0931-028                     

SH 93 SIGNAL REBUILD

NAME OF ROAD: 093A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/20/2010 DATE TIME STARTED 07/26/2010

5920 LAMAR STREET DATE LET 04/22/2010 DATE WORK BEGAN

 DATE AWARDED 04/29/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2010 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 226,522.65 PARTICIPATING $ $ 125.00

AWARD PROJECT AMT: 218,837.75 NON-PARTICIPATING 52,918.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,528.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.14

WORK DAYS

WORK DAYS

23.42%

173,479.45

53,043.20

53,043.20

51,514.80

$

$

$

$

125.00

52,918.20

53,043.20

17,800.00

70,843.20

-1,528.40

0.00

69,314.80

0.00

AMOUNT DUE 69,314.80 51,514.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,514.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 17692-BID    ESTIMATE RUN 09/23/2010

PROJECT: C0931-028                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

1,050.00000 0.000.000

0.00

0010 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

4.000

EACH

115.00000 0.000.000

0.00

0015 REMOVAL OF SPAN WIRE CABLE 0.000

0.000

202-00890  
 

425.000

LF  

1.15000 0.000.000

0.00

0020 EROSION LOG (12 INCH) 0.000

152.000

208-00002  
 

152.000

LF  

7.50000 1,140.00152.000

1,140.00

0025 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

991.00000 0.000.000

0.00

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

4.000

HOUR

40.00000 0.000.000

0.00

0035 DRILLED CAISSON (36 INCH) 0.000

30.000

503-00036  
 

30.000

LF  

155.00000 4,650.0030.000

4,650.00

0040 DRILLED CAISSON (42 INCH) 0.000

42.000

503-00042  
 

42.000

LF  

175.00000 7,350.0042.000

7,350.00

0045 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

943.000

613-00201  
 

943.000

LF  

11.00000 10,373.00943.000

10,373.00

0050 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

756.000

613-00301  
 

756.000

LF  

12.00000 9,072.00756.000

9,072.00

0055 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

755.000

613-01200  
 

755.000

LF  

9.50000 7,172.50755.000

7,172.50
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PCN: 17692-BID    ESTIMATE RUN 09/23/2010

PROJECT: C0931-028                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

174.000

613-01300  
 

174.000

LF  

10.50000 1,827.00174.000

1,827.00

0065 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,015.00000 0.000.000

0.00

0070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

330.00000 0.000.000

0.00

0075 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

45.000

SF  

25.00000 0.000.000

0.00

0080 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

0.000

614-70150  
 

8.000

EACH

608.00000 0.000.000

0.00

0085 TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

10.000

EACH

665.00000 0.000.000

0.00

0090 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

8.000

EACH

1,100.00000 0.000.000

0.00

0095 PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

8.000

EACH

140.00000 0.000.000

0.00

0100 FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0105 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

4.000

EACH

6,325.00000 0.000.000

0.00

0105 MATERIAL ALLOWANCE VIDEO CAMERA 4.000

0.000EACH

4,450.00000 17,800.004.000

0.00
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PCN: 17692-BID    ESTIMATE RUN 09/23/2010

PROJECT: C0931-028                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 0.000

0.000

614-81135  
 

2.000

EACH

11,500.00000 0.000.000

0.00

0115 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 0.000

0.000

614-81155  
 

1.000

EACH

13,325.00000 0.000.000

0.00

0120 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 0.000

0.000

614-81160  
 

1.000

EACH

15,750.00000 0.000.000

0.00

0125 TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

1.000

EACH

4,725.00000 0.000.000

0.00

0130 CONTROLLER (TYPE 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

14,750.00000 0.000.000

0.00

0135 UNINTERRUPTED POWER SUPPLY 0.000

0.000

614-86800  
 

1.000

EACH

5,501.00000 0.000.000

0.00

0140 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

4,193.00000 2,096.500.500

2,096.50

0145 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

228.000

627-30410  
 

228.000

SF  

15.00000 3,420.00228.000

3,420.00

0150 *FLAGGING 0.000

9.000

630-00000  
 

200.000

HOUR

27.00000 243.009.000

243.00

0155 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

32.000

HOUR

18.50000 0.000.000

0.00

0160 *TRAFFIC CONTROL INSPECTION 0.000

1.000

630-00007  
 

18.000

DAY 

86.00000 86.001.000

86.00
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PCN: 17692-BID    ESTIMATE RUN 09/23/2010

PROJECT: C0931-028                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL MANAGEMENT 0.000

5.000

630-00012  
 

20.000

DAY 

542.00000 2,710.005.000

2,710.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.000

630-80342  
 

26.000

EACH

75.00000 825.0011.000

825.00

0173 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

54.500

630-80344  
 

109.000

SF  

29.60000 1,613.2054.500

1,613.20

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

495.00000 0.000.000

0.00

0180 *DRUM CHANNELIZING DEVICE 0.000

10.000

630-80360  
 

50.000

EACH

25.00000 250.0010.000

250.00

0185 *TRAFFIC CONE 0.000

30.000

630-80380  
 

100.000

EACH

3.00000 90.0030.000

90.00

0190 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17692-BID    ESTIMATE RUN 09/23/2010

PROJECT: C0931-028                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:29:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 70,718.2052,918.20226,397.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0235 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

125.00000 125.001.000

125.00

CAT 125.00125.00125.00CURRENT AMT0400 $ $ $

$ 70,843.2053,043.20$226,522.65$CURRENT AMTPROJECT TOTAL


